Mid November

streetscape

Phase | Estimated Work To Be Performed Traffic OPEN ON-STREET PARKING
Timeframe Pattern

1 Early June — Temporary pavement at 10 Mile Rd. Shift to west | Only SB S. Main Street
Late June intersection side (Allenhurst to Lincoln)

2 Late June — Build center median and curb work Shift to west | Only SB S. Main Street
Early August on east side of road side (Allenhurst to Lincoln)

3 Early August — | Curb work on west side of road Shift to east Only NB S. Main Street
Mid October side (Parent to Lincoln)

4 Mid October — | Final asphalt surface and finalize Varies All spots to be open

Mid-October after final
striping is placed




